Arterial Asphalt and Concrete Program Construction Schedule (TC365440)

9-yr BTG/Prop 1 Levy Lid Lift Plan - 2011 March 29
Note: Paving project scope and timing may change to reflect changes in pavement conditions, construction costs, or to take advantage of coordination

opportunities.

www.seattle.gov/transportation/paving.htm

Street Begin Location
[2011 PAVING PLAN |

15 AV NE NE PACIFIC ST

15 AV NE NE 50 ST

N34 ST FREMONT AV N
NE 55 ST 22 AV NE

DEXTER AV MERCER ST
ELLISAV S E MARGINAL WY S
S ALBRO PL ELLISAV S
CORSON AV S S WARSAW ST
CORSON AV S E MARGINAL WY S
E MARGINAL WY S CITY LIMITS
AIRPORT WY S S HARDY ST

S LUCILE ST MAYNARD AV S
RAINIER AV S S ALASKA ST
RAINIER AV S S CLOVERDALE ST
51 AVS S BANGOR ST
[2012 PAVING PLAN ]

N/NW 85 ST AURORA AV N
N/NW 85 ST 3 AV NW

N/NW 85 ST 15 AV NW
GREENWOOD AV N N 73 ST

NE RAVENNA BV

E GREEN LAKE WY N

|2013 PAVING PLAN

N 105 ST /N NORTHGATE WAY

N 105 ST/N NORTHGATE WAY

GREENWOOD AV N

GREENWOOD AV N

|2014 PAVING PLAN

DELRIDGE WY SW
DELRIDGE WY SW
DELRIDGE WY SW

PCCP - Portland Cement Concrete Pavement

ACP - Asphalt Cement Pavement

End Location

NE 50 ST
NE 55 ST
BURKE AV N

25 AV NE
WESTLAKE AV N

S ALBRO PL

S CORGIAT DR
S MICHIGAN ST
S WARSAW ST
S MICHIGAN ST
S LUCILE ST

AIRPORT WY S

S WALDEN ST

S AUSTIN ST
RAINIER AV S

-5 RAMP
AURORA AV N
3 AVNW

N 85 ST

15 AV NE

1 AV NE

1AV NE

21 AV SW /SW HENDERSON ST INTERSECTION AC/PCC
21 AV SW / SW HENDERSON £ PVT CHANGE ADR 7750

PVT CHANGE ADR 7750

|2015 PAVING PLAN

23 AV
23 AV

JAMES ST

S JACKSON ST
S JACKSON ST

3AV

|Other CIP Projects with significant paving

S SPOKANE ST

MERCER ST
VALLEY ST
BROAD ST

ROY ST

9AVN
WESTLAKE AV N
FAIRVIEW AV N

BROADWAY
BROADWAY
S JACKSON ST

E MARGINAL WY S

DEXTER AV N
WESTLAKE AV N
DEXTER AV N
DEXTER AV N
MERCER ST
MERCER ST
REPUBLICAN ST

YESLER WY
E PINE ST
5AVS

SW ORCHARD ST

E MADISON ST
E MADISON ST

9 AV

I-5

FAIRVIEW AV N
FAIRVIEW AV N
VALLEY ST
9AVN
WESTLAKE AV N
9AVN
FAIRVIEW AV N

E PINE ST
E OLIVE WY
14 AV S

Action

Reconstruct PCCP
Mill and Overlay ACP
Mill and Overlay ACP

Mill and Overlay ACP
Partial Reconstruction ACP/PCCP

Mill and Overlay ACP

Mill and Overlay ACP

Mill and Overlay ACP
Select Panel Repalcement PCCP

Mill and Overlay ACP

Mill and Overlay ACP

Mill and Overlay ACP

Mill and Overlay ACP
Mill and Overlay ACP
Mill and Overlay ACP

Reconstruct PCCP
Mill and Overlay ACP
Partial Reconstruction ACP/PCCP
Mill and Overlay ACP

Mill and Overlay ACP

Mill and Overlay ACP (Center)

Reconstruct ACP (Outer)

Reconstruct PCCP
Reconst PCCP Center 25', Diamond Grind Outer
Reconstruct PCCP

Mill and Overlay ACP (Center)
Reconstruct PCCP (Outer)

Reconstruct PCCP

Reconstruct PCCP
S Spokane St Widening
Reconstruct PCCP
Reconstruct PCCP
Reconstruct ACP
Reconstruct ACP
Reconstruct PCCP
Reconstruct PCCP
Reconstruct PCCP
Mercer Corridor
Reconstruct PCCP
Mill and Overlay ACP
Reconstruct PCCP
First Hill Streetcar



